

a.

2. The Writing Committee meeting held on 8/15.
 - A. The committee approved the revised timeline of the Impact Report. See in the Appendix A. The first draft is scheduled on 9/15.
 - B. The committee reviewed the assessment part of Section 3 during the meeting.

3. Development of a Web/Mobile Application: Algebraic Verses (misconceptions in algebra) as a means to remove the first barrier to math success.
 - A. We will launch a web application this fall with two instructors in four QEP sections.
 - B. A web application reached the milestone. We are gearing up for a demo. A crude screenshot of a problem page is provided in the Appendix B. Most design aspects will change once we start collaborating with the Marketing and Creative Services.
 - C. Once we are confident of the web application moving forward, we consider presenting our work at the Digital Ticket (LU's Annual Tech Conference) in October 25, 2024.

4. Annual Comprehensive Report: 2024
 - A. We are preparing for this year's comprehensive report 2020 – 2024. We will complete the report and have printed copies ready for the Presidential Cabinet before the end of September.
 - B. The Marketing and Outreach Committee has been working for a new cover page for the report.

B. A Screenshot of A Problem Page (Web Application – Algebraic Verses)

Please note that most aspects of the page will change once we work with the Marketing and Creative Services. Nonetheless, we wanted to present this page as a token of our progress on this project. A photo was taken from the web page.

